
 

Page 1 of 2 
 

 
 

TO:  Shaun Sipma 

  Members of the City Council 

 

FROM: Jason Sorenson, Assistant Director of Public Works 

DATE:  October 19, 2018 

SUBJECT:  2018 WATERMAIN REPLACEMENT – FINAL PAYMENT  

  (CITY PROJECT NO. 4312) 

 

I. RECOMMENDED ACTION 

 

A. Recommend council approve the final payment for the 2018 Water Main Replacement 

Project to Post Construction in the amount of $519,767.47. 
 

II. DEPARTMENT CONTACT PERSONS 

 Dan Jonasson, Director of Public Works   857-4140 

 Jason Sorenson, Assistant Director of Public Works 857-4140 
 

III. DESCRIPTION 
 

A. Background 

Each year, the Water and Sewer Department budgets funds for water main replacement in 

areas where old water mains are in poor condition. The improvements are necessary because 

of the high maintenance costs over the past several years with respect to the old mains and 

hydrants.    

 

The low bid was submitted by Post Construction in the amount of $908,275.80.  The final 

construction cost for the project was $997,737.56.  The additional $89,461.76 is due to 

additional quantities and adding an additional unit to the contract.  Once construction began, 

additional deteriorated water main was discovered and added to the project by change order.  

This is routinely done to ensure we are utilizing our entire replacement budget and replacing 

as much old water main as possible.   

 

B. Proposed Project 

N/A 

 

C. Consultant Selection 

N/A 
 

IV. IMPACT: 
 

A. Strategic Impact: 

N/A 

 

B. Service/Delivery Impact:  
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N/A 

 

C. Fiscal Impact: 

This project was budgeted in the 2018 budget in the amount of $1,100,000. 

 

Project Costs 

  

 Engineer’s Estimate:    $1,134,476.00 

 Contractor’s Bid:    $   908,275.80  

 Net Change by Change Order   $     89,461.76    

 Total Construction Cost    $   997,737.56 

 

V. ALTERNATIVES 
N/A 

 

VI. TIME CONSTRAINTS 
N/A 

 

VII. LIST OF ATTACHMENTS 
2018 Water Main Replacement Final Pay Request   

     


